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ESTIMATE RUN 05/03/2004

ESTIMATE SUMMARY 10:59:11

CONTID: C13897 ESTIMATE NO: 0011 PROG 2002

PCN: 13897-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 - Sedalia PERCENT TIME:

PROJECT NO: NH 0852-088

SH 85 - Sedalia

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/30/2004 DATE TIME STARTED 04/14/2003

18450 E. 28TH AVENUE DATE LET 02/27/2003 DATE WORK BEGAN

DATE AWARDED 03/03/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/25/2003 DATE ACCEPTED

AURORA CO 80011 303-363-1000 DATE NOTICE TO PROCEED 04/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,718,208.96 PARTICIPATING $ $ 142,417.17

AWARD PROJECT AMT: 4,573,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -57.97

SECURITIES ENCUMBERED 57.97

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.43

198.5 TIME ALLOW:

ORIG TIME ALLOW:

208 WORK DAYS

WORK DAYS180

86.90%

748,805.96

142,417.17

142,417.17

142,417.17

$

$

$

$

4,969,403.00

0.00

4,969,403.00

0.00

4,969,403.00

-22,778.18

22,778.18

4,969,403.00

0.00

AMOUNT DUE 4,969,403.00 142,417.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 142,417.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

201-00000

0010 REMOVAL OF TREE 17.000 17.000

EACH 0.000 0.00

620.00000 17.000 10,540.00

202-00010

0015 REMOVAL OF HEADWALL 7.000 7.000

EACH 0.000 0.00

200.00000 7.000 1,400.00

202-00015

0020 REMOVAL OF CONCRETE BOX CULVERT 8.000 8.000

EACH 0.000 0.00

1,000.00000 8.000 8,000.00

202-00020

0025 REMOVAL OF RIPRAP 27.000 27.000

SY 0.000 0.00

6.00000 27.000 162.00

202-00027

0030 REMOVAL OF PIPE 225.000 225.000

LF 0.000 0.00

15.00000 225.000 3,375.00

202-00035

0035 REMOVAL OF END SECTION 5.000 5.000

EACH 0.000 0.00

200.00000 5.000 1,000.00

202-00037

0040 REMOVAL OF GUARD POST 3.000 3.000

EACH 0.000 0.00

80.00000 3.000 240.00

202-00080

0045 *REMOVAL OF DELINEATOR 190.000 142.000

EACH 0.000 0.00

1.00000 142.000 142.00

202-00090

0050 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 9.000 9.000

SY 0.000 0.00

50.00000 9.000 450.00

202-00190

0055 REMOVAL OF CURB AND GUTTER 174.000 174.000

LF 0.000 0.00

3.00000 174.000 522.00

202-00203
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CONCRETE PAVEMENT 14,110.000 14,110.000

SY 0.000 0.00

1.70000 14,110.000 23,987.00

202-00210

0065 *REMOVAL OF ASPHALT MAT 26,701.000 26,572.000

SY 129.000 219.30

1.70000 26,701.000 45,391.70

202-00220

0070 *REMOVAL OF PAVEMENT MARKING 11,511.000 11,511.000

SF 0.000 0.00

1.03000 11,511.000 11,856.33

202-00250

0075 *REMOVAL OF GROUND SIGN 32.000 32.000

EACH 0.000 0.00

50.00000 32.000 1,600.00

202-00810

0080 REMOVAL OF SIGN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-00815

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

202-00828

0090 *REMOVAL OF FENCE 14,958.000 14,958.000

LF 0.000 0.00

0.26000 14,958.000 3,889.08

202-01000

0095 *REMOVAL OF GUARDRAIL TYPE 3 563.000 563.000

LF 0.000 0.00

4.00000 563.000 2,252.00

202-01130

0100 *REMOVAL OF END ANCHORAGE 11.000 11.000

EACH 0.000 0.00

100.00000 11.000 1,100.00

202-01300

0105 *SANDBLASTING 4,126.000 4,126.000

SF 0.000 0.00

0.50000 4,126.000 2,063.00

202-05150

0110 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,728.000 115,728.000

CY 0.000 0.00

2.85000 115,728.000 329,824.80

203-00010
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PROOF ROLLING 7.000 7.000

HOUR 0.000 0.00

120.00000 7.000 840.00

203-01100

0120 BLADING 40.000 10.000

HOUR 0.000 0.00

130.00000 10.000 1,300.00

203-01500

0125 *POTHOLING 36.500 36.500

HOUR 0.000 0.00

260.00000 36.500 9,490.00

203-01597

0130 STRUCTURE EXCAVATION 2,954.000 2,954.000

CY 0.000 0.00

4.00000 2,954.000 11,816.00

206-00000

0135 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 180.000 180.000

CY 0.000 0.00

80.00000 180.000 14,400.00

206-00060

0140 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

206-01781

0145 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

7,000.00000 1.000 7,000.00

206-01782

0150 SHORING (AREA 3) 0.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

206-01783

0155 SHORING (AREA 4) 0.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

206-01784

0160 TOPSOIL 15,381.000 12,922.000

CY 0.000 0.00

1.50000 12,922.000 19,383.00

207-00205

0165 EROSION LOG 600.000 296.000

LF 0.000 0.00

6.00000 296.000 1,776.00

208-00005
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION BALES (WEED FREE) 300.000 198.000

EACH 0.000 0.00

17.50000 198.000 3,465.00

208-00011

0175 SILT FENCE 1,864.000 1,864.000

LF 0.000 0.00

2.00000 1,864.000 3,728.00

208-00020

0180 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045

0185 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00070

0190 SEDIMENT REMOVAL AND DISPOSAL 5.000 5.000

CY 0.000 0.00

67.00000 5.000 335.00

208-00110

0195 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.000 0.00

2,000.00000 0.750 1,500.00

208-00200

0200 WATER 1,446.000 1,445.700

MGAL 0.300 4.50

15.00000 1,446.000 21,690.00

209-00000

0205 *RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

210-00001

0210 *RESET MAILBOX STRUCTURE 2.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

210-00010

0215 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

210-00810

0220 *RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00815
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 28.100 16.400

ACRE 0.000 0.00

300.00000 16.400 4,920.00

212-00006

0230 *MULCHING (WEED FREE HAY) 32.100 23.200

ACRE 0.000 0.00

300.00000 23.200 6,960.00

213-00002

0235 *MULCHING (WOOD CHIP) 305.000 0.000

CF 0.000 0.00

2.00000 0.000 0.00

213-00008

0240 *MULCH TACKIFIER 5,364.000 2,460.000

LB 0.000 0.00

2.00000 2,460.000 4,920.00

213-00061

0245 *DECIDUOUS TREE (2.5 INCH CALIPER) 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

214-00225

0250 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 112.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00350

0255 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

214-00506

0260 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

214-00508

0265 *TRANSPLANT TREE (1.5 TO 3 INCH) 5.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

215-00030

0270 *SOIL RETENTION BLANKET (PLASTIC) 8,411.000 4,242.000

SY 0.000 0.00

6.00000 4,242.000 25,452.00

216-00035

0275 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,542.000 2,893.000

SY 0.000 0.00

2.00000 2,893.000 5,786.00

216-00041
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020

0285 AGGREGATE BASE COURSE (SPECIAL) 15,238.620 15,238.620

TON 0.000 0.00

8.00000 15,238.620 121,908.96

304-09014

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 645.890 641.820

TON 4.070 366.30

90.00000 645.890 58,130.10

403-00720

0295 *HOT BITUMINOUS PAVEMENT (GRADING SG) (75) (PG 64-22) 12,000.000 11,470.290

TON 0.000 0.00

36.50000 11,470.290 418,665.59

403-32741

0300 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 1,714.010 1,714.010

TON 0.000 0.00

38.00000 1,714.010 65,132.38

403-34841

0305 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 12,000.000 10,314.730

TON 0.000 0.00

44.00000 10,314.730 453,848.12

403-34871

0310 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,000.000 4,800.000

GAL 0.000 0.00

0.60000 4,800.000 2,880.00

411-10255

0315 *CONCRETE PAVEMENT (6 INCH) 403.000 294.000

SY 0.000 0.00

36.00000 294.000 10,584.00

412-00600

0320 *CONCRETE PAVEMENT (8 INCH) 3,072.000 3,072.000

SY 0.000 0.00

31.00000 3,072.000 95,232.00

412-00800

0325 *CONCRETE PAVEMENT (10 INCH) 43,023.000 41,694.000

SY 0.000 0.00

24.00000 41,694.000 1,000,656.00

412-01000

0330 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,743.000 3,743.000

SY 0.000 0.00

2.00000 3,743.000 7,486.00

420-00100
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRILLED CAISSON (36 INCH) 42.000 42.000

LF 0.000 0.00

225.00000 42.000 9,450.00

503-00036

0340 RIPRAP (SPECIAL) 1,502.000 1,502.000

CY 0.000 0.00

38.00000 1,502.000 57,076.00

506-00010

0345 RIPRAP (6 INCH) 190.000 190.000

CY 0.000 0.00

35.00000 190.000 6,650.00

506-00206

0350 RIPRAP (12 INCH) 107.000 106.500

CY 0.500 22.50

45.00000 107.000 4,815.00

506-00212

0355 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 61.620 61.620

TON 0.000 0.00

135.00000 61.620 8,318.70

507-00400

0360 CONCRETE CLASS B 75.100 75.100

CY 0.000 0.00

300.00000 75.100 22,530.00

601-01000

0365 REINFORCING STEEL (EPOXY COATED) 2,682.000 2,097.000

LB 585.000 585.00

1.00000 2,682.000 2,682.00

602-00020

0370 15 INCH REINFORCED CONCRETE PIPE 432.000 432.000

LF 0.000 0.00

30.00000 432.000 12,960.00

603-01150

0375 18 INCH REINFORCED CONCRETE PIPE 1,529.000 1,529.000

LF 0.000 0.00

36.00000 1,529.000 55,044.00

603-01180

0380 24 INCH REINFORCED CONCRETE PIPE 383.000 383.000

LF 0.000 0.00

37.00000 383.000 14,171.00

603-01240

0385 48 INCH REINFORCED CONCRETE PIPE 151.000 151.000

LF 0.000 0.00

80.00000 151.000 12,080.00

603-01480
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 18 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

400.00000 8.000 3,200.00

603-05018

0395 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

603-05024

0400 15 INCH CORRUGATED STEEL PIPE 67.000 67.000

LF 0.000 0.00

32.00000 67.000 2,144.00

603-10150

0405 18 INCH CORRUGATED STEEL PIPE 475.000 475.000

LF 0.000 0.00

32.00000 475.000 15,200.00

603-10180

0410 24 INCH CORRUGATED STEEL PIPE 108.000 108.000

LF 0.000 0.00

36.00000 108.000 3,888.00

603-10240

0415 15 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

200.00000 4.000 800.00

603-30015

0420 18 INCH STEEL END SECTION 17.000 17.000

EACH 0.000 0.00

200.00000 17.000 3,400.00

603-30018

0425 24 INCH STEEL END SECTION 10.000 10.000

EACH 0.000 0.00

200.00000 10.000 2,000.00

603-30024

0430 6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 240.000 240.000

LF 0.000 0.00

240.00000 240.000 57,600.00

603-70604

0435 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 167.000 167.000

LF 0.000 0.00

280.00000 167.000 46,760.00

603-70804

0440 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

604-00305
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 INLET TYPE 16 (5 FOOT) 37.000 37.000

EACH 0.000 0.00

1,300.00000 37.000 48,100.00

604-16005

0450 INLET TYPE 16 (10 FOOT) 5.000 5.000

EACH 0.000 0.00

1,800.00000 5.000 9,000.00

604-16010

0455 INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

604-19205

0460 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

604-30015

0465 GRATING AND FRAME 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

604-50062

0470 SLOTTED VANE DRAIN 14.000 14.000

EACH 0.000 0.00

1,000.00000 14.000 14,000.00

604-56000

0475 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,607.000 8,607.000

LF 0.000 0.00

10.00000 8,607.000 86,070.00

606-00301

0480 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

606-01340

0485 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

606-01385

0490 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

606-01390

0495 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

606-02003
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *END ANCHORAGE (FLARED) 27.000 27.000

EACH 0.000 0.00

1,100.00000 27.000 29,700.00

606-02005

0505 *END POST 4.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

607-00005

0510 *CORNER AND LINE BRACE POST 60.000 47.000

EACH 0.000 0.00

100.00000 47.000 4,700.00

607-00010

0515 *FENCE BARBED WIRE WITH METAL POSTS 16,000.000 12,426.000

LF 0.000 0.00

1.00000 12,426.000 12,426.00

607-01000

0520 *FENCE WOOD RAILING 0.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

607-11460

0525 *FENCE (PLASTIC) 393.000 393.000

LF 0.000 0.00

5.00000 393.000 1,965.00

607-11525

0530 *16 FOOT GATE 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-60116

0535 *CONCRETE SIDEWALK (6 INCH) 6,029.000 152.000

SY 2,607.000 57,354.00

22.00000 2,759.000 60,698.00

608-00006

0540 *CONCRETE CURB RAMP 56.000 8.000

SY 0.000 0.00

80.00000 8.000 640.00

608-00010

0545 *CURB AND GUTTER TYPE 2 (SECTION I-B) 820.000 820.000

LF 0.000 0.00

8.00000 820.000 6,560.00

609-21010

0550 *CURB AND GUTTER TYPE 2 (SECTION I-M) 10,216.000 10,216.000

LF 0.000 0.00

5.50000 10,216.000 56,188.00

609-21011
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PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CURB AND GUTTER TYPE 2 (SECTION II-M) 14,973.000 14,973.000

LF 0.000 0.00

9.00000 14,973.000 134,757.00

609-21021

0560 GUTTER TYPE 2 (2 FOOT) 429.000 429.000

LF 0.000 0.00

11.00000 429.000 4,719.00

609-24002

0565 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 45,102.000 0.000

SF 18,481.000 73,924.00

4.00000 18,481.000 73,924.00

610-00024

0570 *DELINEATOR (TYPE I) 13.000 0.000

EACH 13.000 195.00

15.00000 13.000 195.00

612-00001

0575 *DELINEATOR (TYPE II) 19.000 0.000

EACH 19.000 285.00

15.00000 19.000 285.00

612-00002

0580 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00003

0585 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,143.000 1,143.000

LF 0.000 0.00

7.00000 1,143.000 8,001.00

613-01200

0590 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,724.000 1,724.000

LF 0.000 0.00

7.00000 1,724.000 12,068.00

613-01300

0595 *WIRING 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

613-10000

0600 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

613-70400

0605 *SIGN PANEL (CLASS I) 327.000 211.000

SF 30.000 420.00

14.00000 241.000 3,374.00

614-00011
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0610 *SIGN PANEL (CLASS II) 99.000 63.000

SF 0.000 0.00

14.00000 63.000 882.00

614-00012

0615 *SIGN PANEL (CLASS III) 88.000 36.000

SF 12.000 168.00

14.00000 48.000 672.00

614-00013

0620 *STEEL SIGN POST (2 INCH ROUND) 659.000 377.000

LF 52.000 728.00

14.00000 429.000 6,006.00

614-01502

0625 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 250.000 108.000

LF 18.000 450.00

25.00000 126.000 3,150.00

614-01582

0630 *PEDESTRIAN SIGNAL FACE (16-16) 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

614-70116

0630 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

0635 *TRAFFIC SIGNAL FACE (12-12-12) 9.000 9.000

EACH 0.000 0.00

700.00000 9.000 6,300.00

614-70336

0635 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

0640 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

614-70560

0640 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

0645 *PEDESTRIAN PUSH BUTTON 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

614-72860
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0645 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

0650 *FIRE PREEMPTION UNIT 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

614-72864

0655 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

614-72886

0655 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

12,750.00000 0.000 0.00

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 2.000

EACH 0.000 0.00

12,000.00000 2.000 24,000.00

614-81010

0660 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLES 
WITH LIGHTS

0.000

EACH 0.000 0.00

10,096.70000 0.000 0.00

0660 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLE 
WITH LIGHTS

0.000

EACH 0.000 0.00

9,174.45000 0.000 0.00

0665 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

614-82010

0665 MATERIAL ALLOWANCE WL STOCKPILED TRAFFIC SIGNAL POLE 
STEEL (1MA)

0.000

EACH 0.000 0.00

8,602.20000 0.000 0.00

0670 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

614-84000

0670 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

450.00000 0.000 0.00
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0675 *CONTROLLER (TYPE 170E) 1.000 1.000

EACH 0.000 0.00

18,273.31000 1.000 18,273.31

614-86245

0675 MATERIAL ALLOWANCE TRAFFIC SIGNAL ITEMS 0.000

EACH 0.000 0.00

15,532.31000 0.000 0.00

0680 DETOUR CULVERT PIPE 587.000 587.000

LF 0.000 0.00

40.00000 587.000 23,480.00

617-03010

0685 CONNECT TO EXISTING WATERLINE 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

619-00007

0690 6 INCH DUCTILE IRON PIPE 0.000 0.000

LF 0.000 0.00

60.00000 0.000 0.00

619-06060

0695 *DETOUR PAVEMENT 6,233.000 6,233.000

SY 0.000 0.00

11.50000 6,233.000 71,679.50

621-00450

0700 CONSTRUCTION SURVEYING 1.000 0.960

L S 0.000 0.00

50,000.00000 0.960 48,000.00

625-00000

0705 MOBILIZATION 1.000 1.000

L S 0.000 0.00

230,000.00000 1.000 230,000.00

626-00000

0710 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

626-01000

0715 *EPOXY PAVEMENT MARKING 371.000 333.000

GAL 0.000 0.00

55.00000 333.000 18,315.00

627-00005

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 664.000 664.000

GAL 0.000 0.00

33.00000 664.000 21,912.00

627-00012
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0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,601.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

627-03003

0730 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

701.000 16.000

SF 0.000 0.00

11.30000 16.000 180.80

627-30405

0735 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,305.000 0.000

SF 0.000 0.00

9.20000 0.000 0.00

627-30410

0740 *FLAGGING 3,800.000 2,992.500

HOUR 31.500 582.75

18.50000 3,024.000 55,944.00

630-00000

0745 *TRAFFIC CONTROL INSPECTION 125.000 104.000

DAY 17.000 1,700.00

100.00000 121.000 12,100.00

630-00007

0750 *TRAFFIC CONTROL MANAGEMENT 180.000 157.000

DAY 6.000 2,160.00

360.00000 163.000 58,680.00

630-00012

0755 *FLASHING BEACON (PORTABLE) 3.000 2.700

EACH 0.000 0.00

500.00000 2.700 1,350.00

630-80001

0760 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 2.700

EACH 0.000 0.00

100.00000 2.700 270.00

630-80336

0765 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 87.000 78.300

EACH 0.000 0.00

60.00000 78.300 4,698.00

630-80341

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 37.800

EACH 0.000 0.00

100.00000 37.800 3,780.00

630-80342

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

110.00000 7.200 792.00

630-80343



CONTID: C13897 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 13897-BID ESTIMATE RUN 05/03/2004

PROJECT: NH 0852-088 ESTIMATE NO: 0011 10:59:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 185.000 166.500

SF 0.000 0.00

15.00000 166.500 2,497.50

630-80344

0785 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

4,000.00000 2.700 10,800.00

630-80355

0790 *DRUM CHANNELIZING DEVICE 217.000 195.300

EACH 0.000 0.00

30.00000 195.300 5,859.00

630-80360

0795 CONCRETE BARRIER (TEMPORARY) 5,140.000 4,626.000

LF 0.000 0.00

15.00000 4,626.000 69,390.00

630-80370

0800 *TRAFFIC CONE 125.000 112.500

EACH 0.000 0.00

15.00000 112.500 1,687.50

630-80380

0805 *IMPACT ATTENUATOR (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

3,000.00000 3.600 10,800.00

630-85010

0810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

630-86800

0815 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0820 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0825 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0830 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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0835 F/A CONCRETE INCENTIVE PAYMENT 60,000.000 5,558.930

F A 0.000 0.00

1.00000 5,558.930 5,558.93

700-70013

0840 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0845 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0850 F/A QUALITY INCENTIVE PAYMENT 45,000.000 -6,883.840

F A 0.000 0.00

1.00000 -6,883.840 -6,883.84

700-70025

0855 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0860 F/A LANDSCAPING 5,000.000 1,072.500

F A 0.000 0.00

1.00000 1,072.500 1,072.50

700-70035

0865 F/A PRAIRIE DOG 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0870 F/A RAILROAD 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040

0875 F/A RAILROAD FLAGGING 40,000.000 11,973.400

F A 1,194.670 1,194.67

1.00000 13,168.070 13,168.07

700-70042

0880 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 1,237.550 1,237.55

1.00000 1,237.550 1,237.55

700-70082

0885 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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0973 EMB MATL (CIP) CO #2 2,410.000 2,410.000

CY 0.000 0.00

20.00000 2,410.000 48,200.00

203-00060

0975 15 IN RCES CO # 2 1.000 1.000

EACH 0.000 0.00

420.00000 1.000 420.00

603-05015

0980 30 IN CSP CO # 2 120.000 120.000

LF 0.000 0.00

52.00000 120.000 6,240.00

603-10300

0985 30 IN SES CO # 2 3.000 3.000

EACH 0.000 0.00

420.00000 3.000 1,260.00

603-30030

0990 CONST SURVEYING CO # 2 1.000 1.000

L S 0.000 0.00

17,325.32000 1.000 17,325.32

625-00000

0995 MOBILIZATION CO # 2 1.000 1.000

L S 0.000 0.00

23,250.00000 1.000 23,250.00

626-00000

1000 F/A ASPH PVMT INCENTIVE CO # 2 1.000 0.000

F A 0.000 0.00

27,175.00000 0.000 0.00

700-70012

1005 F/A CONC INCENTIVE PYMT CO # 2 1.000 0.000

F A 0.000 0.00

7,010.00000 0.000 0.00

700-70013

1010 F/A QUALITY INCENTIVE PYMT CO # 2 1.000 0.000

F A 0.000 0.00

13,270.00000 0.000 0.00

700-70025

1015 LIGHT STD ALUM (40 FT) CO # 4 2.000 2.000

EACH 0.000 0.00

2,461.00000 2.000 4,922.00

613-30400

1020 LIGHT STD FOUNDATION CO # 4 2.000 2.000

EACH 0.000 0.00

1,242.00000 2.000 2,484.00

613-40010
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1025 BITUM SIDEWALK CO #2 80.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

608-01000

1030 CONST SURVEYING (HOUR) CO #5 15.000 15.000

HOUR 0.000 0.00

100.00000 15.000 1,500.00

625-00001

1035 F/A REMOVAL OF BRIDGE 10,511.720 10,511.720

F A 0.000 0.00

1.00000 10,511.720 10,511.72

700-70034

1040 F/A WATER LINE SLEEVE 1,583.130 1,583.130

F A 0.000 0.00

1.00000 1,583.130 1,583.13

700-70033

1045 14 FT CATTLE GD 1.000 1.000

EACH 0.000 0.00

4,849.51000 1.000 4,849.51

611-00014

1050 DELIN (FLEX) (TY I) 166.000 105.000

EACH 11.000 266.20

24.20000 116.000 2,807.20

612-00041

1055 DELIN (FLEX) (TY II) 167.000 126.000

EACH 21.000 554.40

26.40000 147.000 3,880.80

612-00042

1060 DELIN (FLEX) (TY III) 80.000 51.000

EACH 0.000 0.00

28.60000 51.000 1,458.60

612-00043

1065 2 IN ELEC COND (JACKED) 150.000 150.000

LF 0.000 0.00

15.40000 150.000 2,310.00

613-00201

1070 RES GDRAIL TY 3 CO #11 315.000 315.000

LF 0.000 0.00

5.78000 315.000 1,820.70

210-01130

1080 F/A RENTAL OF RESIDENCE 2,596.250 2,596.250

F A 0.000 0.00

1.00000 2,596.250 2,596.25

700-70033
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1085 PVMT MKG PAINT 0.000 0.000

GAL 0.000 0.00

127.10000 0.000 0.00

627-00001

1090 REM ASPHALT MAT (PLANING) ROADWAY 0.000 0.000

SY 0.000 0.00

4.65000 0.000 0.00

202-00240

CAT 0200 $142,417.17 4,759,888.81CURRENT AMT 5,507,207.29 $$

CAT NO0300 G-17-CF 

0895 STRUCTURE EXCAVATION 2,886.000 2,886.000

CY 0.000 0.00

4.00000 2,886.000 11,544.00

206-00000

0900 STRUCTURE BACKFILL (CLASS 2) 1,931.000 1,931.000

CY 0.000 0.00

6.00000 1,931.000 11,586.00

206-00200

0905 SHORING (AREA 5) 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

206-01785

0910 STRUCTURAL PLATE ARCH (SPECIAL) 114.000 114.000

LF 0.000 0.00

600.00000 114.000 68,400.00

510-20100

0910 MATERIAL ALLOWANCE STRUCTURAL PLATE ARCH 0.000

LF 0.000 0.00

290.00000 0.000 0.00

0915 CONCRETE CLASS B 109.400 109.400

CY 0.000 0.00

300.00000 109.400 32,820.00

601-01000

0920 REINFORCING STEEL (EPOXY COATED) 7,429.000 7,429.000

LB 0.000 0.00

1.00000 7,429.000 7,429.00

602-00020

1075 CLASS 5 FINISH CO #12 915.000 915.000

SF 0.000 0.00

2.40000 915.000 2,196.00

601-40200

CAT 0300 $0.00 148,975.00CURRENT AMT 148,975.00 $$
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CAT NO0305 G-16-C 

0925 REMOVAL OF ASPHALT MAT (PLANING) 657.000 657.000

SY 0.000 0.00

4.65000 657.000 3,055.05

202-00240

0930 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 72.480 72.480

TON 0.000 0.00

44.00000 72.480 3,189.12

403-34871

0935 *GEOTEXTILE (PAVING) 542.000 542.000

SY 0.000 0.00

10.00000 542.000 5,420.00

420-00500

0940 *CONCRETE SEALER 175.000 0.000

SY 0.000 0.00

8.50000 0.000 0.00

515-00400

0945 CONCRETE SEALER (CALCIUM NITRITE) 175.000 175.000

SY 0.000 0.00

70.00000 175.000 12,250.00

515-00410

0950 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000

LF 0.000 0.00

100.00000 0.000 0.00

518-01002

0955 CONCRETE (PATCHING) 225.000 225.000

SF 0.000 0.00

25.00000 225.000 5,625.00

601-06150

CAT 0305 $0.00 29,539.17CURRENT AMT 31,026.67 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0960 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0965 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0970 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 31,000.00CURRENT AMT 31,000.00 $$

PROJECT TOTAL 142,417.17 $ 4,969,402.98CURRENT AMT 5,718,208.96 $$


